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ipx-0 D-Series — Contractor Documents (5)

Doc # Title Date Author Relevance
Notice of Delay: Formal notice per
. y Northgate P
D-1 fire-spray 12 Jun 2025 GC 6.5.1 for event
. Constructors
inspector hold DE-01
Owner letter: Ontario
. . The direction
inspector Community o .
D-2 I 10 Jun 2025 giving rise to DE-
availability and College Owner 01
staged witnessing Group
Ontario_Communi
. ty_College_baseli
Baseline schedule Northgate y N .
D-3 01 Apr 2025 ne.xer; hash in
of record (XER) Constructors
the data pack
manifest
Ontario_Communi
Schedule update ty_College_curren
b ' Northgate y- g B
D-4 data date 01-Jul- 01 Jul 2025 Constructors t.xer; hash in the
2025 (XER) data pack

manifest
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Records the

Ontario
Inspector . staged-
) . Community . .
D-5 withessing log, 30 Jun 2025 withessing
College Owner L
June 2025 restriction in
Group

effect

px-e E-Series — Other Party Documents (0)

No E-series documents listed.
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