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Document numbering convention: D-series = documents created by the contractor (notices, 
letters, claims). E-series = documents from other parties (owner responses, consultant letters, 
third-party acknowledgments). 

IDX-D   D-Series — Contractor Documents (5) 

Doc # Title Date Author Relevance 

D-1 
Notice of Delay: 
fire-spray 
inspector hold 

12 Jun 2025 
Northgate 
Constructors 

Formal notice per 
GC 6.5.1 for event 
DE-01 

D-2 

Owner letter: 
inspector 
availability and 
staged witnessing 

10 Jun 2025 

Ontario 
Community 
College Owner 
Group 

The direction 
giving rise to DE-
01 

D-3 
Baseline schedule 
of record (XER) 

01 Apr 2025 
Northgate 
Constructors 

Ontario_Communi
ty_College_baseli
ne.xer; hash in 
the data pack 
manifest 

D-4 
Schedule update, 
data date 01-Jul-
2025 (XER) 

01 Jul 2025 
Northgate 
Constructors 

Ontario_Communi
ty_College_curren
t.xer; hash in the 
data pack 
manifest 
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D-5 
Inspector 
witnessing log, 
June 2025 

30 Jun 2025 

Ontario 
Community 
College Owner 
Group 

Records the 
staged-
witnessing 
restriction in 
effect 

 

IDX-E   E-Series — Other Party Documents (0) 

No E-series documents listed. 


